

Project Title: Digital Wellness Portal- Healthyworks International

Date: October 18

Prepared by: David Chan, Project Manager

Cdavid@healthyworks.com

Project Summary and Justification:

HealthyWorks International (HWI) currently pays about 18% above the industry average for employee healthcare premiums, driven largely by low participation in wellness programs, the lack of a centralized system to track activities, and fragmented HR data that limits visibility into employee health engagement. A company intranet application that boosts participation in wellness activities and supports behavior change (via registration, tracking, incentives, and WellBot AI coaching) is expected to improve health outcomes within one year of rollout, enabling premium negotiations and net savings (target $\geq$ \$35/employee/year over three years).

Project Characteristics and Requirements:

Process Scope

- End-to-end flows: discover programs → enroll → attend/track → receive feedback → earn incentives → report results.
- Administrative processes: program creation/updates; schedule & capacity management; incentive rule configuration; reward approval & distribution; data review & export.
- Governance: change control, release management, privacy reviews, and audit logging.

Functional Scope

- Program catalog: search, filters, details (description, schedule, instructor, capacity, prerequisites), waitlist.
- Registration & attendance: enroll/unenroll, confirmations, reminders, session check-in options.
- Health-management modules: goal setting (e.g., weight, stress), plan templates, progress journaling.
- Incentives: configure goals/point rules, team competitions, leaderboards, reward eligibility, redemption tracking.
- PET AI (Gen AI): wellness Q&A, personalized suggestions, plan generation (meals/workouts), nudge messages, progress feedback, security, training, AI-assisted enrollment & adherence
- Analytics: participation, completion, outcomes trends, incentive effectiveness, KPI dashboards.
- Notifications: email/intranet alerts for enrollments, schedule changes, milestones, incentives.
- Admin console: user/program management, incentive rules, content management, role/permission administration.
- Security & privacy: SSO, RBAC, audit trails, data retention settings.

Organization Scope

- Users: 7,500 full-time employees (US & global), HR admins, Finance analysts, IT admins, program coordinators.
- Departments: HR (program owners), Finance (ROI/benefits tracking), IT (platform,

integrations), Wellness vendors (training provider, incentive management partner).

Interface Scope

- HRIS integration (read-only employee profile, org/department, employment status).
- Identity/SSO (corporate auth); email service for notifications.
- Optional: calendar feed (program sessions) to user calendars.
- File export interfaces (CSV/XLSX) for Finance/HR analytics.
- Admin APIs (internal) for program & incentive configuration.

Technical Infrastructure Scope

- Intranet web app (responsive) hosted on existing HWI infrastructure.
- Backend services leveraging existing app stack; relational database for transactional data; data mart/reporting store for analytics.
- Telemetry/observability (logging, metrics, error tracking).
- Privacy and security controls aligned with corporate policies (encryption in transit/at rest, least privilege).

Enhancement Scope (Phase 2+ candidates, not baseline)

- Mobile app wrappers and push notifications.
- Wearable/device integrations (steps/heart-rate) via bring-your-own-device connectors.
- Advanced personalization (predictive risk flags, churn risk).
- Gamified social features beyond leaderboards (badges, challenges marketplace).

Data Conversion Scope

- Initial seed of employee directory (via HRIS).
- Optional migration of historical wellness participation if available in legacy spreadsheets (basic participant, program, date, outcome). Data profiling and one-time import scripts included.
- Mapping & validation rules documented; spot checks post-load.

Reports and Analytics

- Executive KPI dashboard: enrollment rate, active participation, program completion, incentive cost vs. outcome proxy, estimated premium-savings indicators.
- HR ops reports: roster, attendance adherence, waitlists, capacity utilization.
- Finance reports: incentive payouts, trend lines vs. benefits assumptions.
- Program effectiveness: before/after comparisons by program type; cohort analysis.
- AI usage metrics: session counts, top intents, CSAT proxy.
- Exports (CSV/XLSX) and scheduled delivery options.

Summary of Project Deliverables:

Project management-related deliverables:

Project charter, Stakeholder register and engagement plan, Scope document, Project plan, WBS, Project schedule, Budget cost, Risk management plan, Status/Progress reports, Final presentation, Final Project Report & Lessons-Learned Report, System design documents, Integration and data migration templates, Testing plans, Executive dashboard setup, Training materials and guides

Product-related deliverables:

- Business requirements, stakeholder requirements; detailed functional & nonfunctional specs
- UX artifacts: IA, user flows, wireframes, UI design system (components, accessibility specs)
- Configurable program catalog module; registration & attendance module

- Health-management module (goals/plans/progress)
- Incentive engine (rules, awards, leaderboards)
- WellBot AI assistant (Q&A, plans, nudges) with guardrails and admin controls
- AI Assistant (Employee) with RAG & Citations, Safety Layer, Evaluation Harness, Telemetry & Dashboards, Content Corpus & Data Dictionary
- Integrations: HRIS (directory), SSO, email, calendar feed (optional)
- Data: schema, migration scripts, validations, seed data
- Analytics layer: dashboards, standard reports, export jobs
- Security: RBAC, audit logs, encryption, privacy controls
- Environments & CI/CD: DEV/TEST/PROD pipelines, monitoring
- Documentation: admin/runbooks, user guides, API specs

Project Success Criteria:

The goal of this project is to design and implement the Digital Wellness Portal to enhance employee health engagement and reduce healthcare costs at HealthyWorks International. The portal will allow employees to independently discover, enroll, and receive confirmations for all published wellness programs without help-desk assistance. The project will be completed within a six-month timeline followed by one month of post-implementation support, staying within the approved \$200,000 budget. Success will be measured by achieving at least 60% enrollment from the targeted pilot group within 90 days of launch, ensuring the incentive engine processes rewards with $\leq 1\%$ payout discrepancy, maintaining dashboard rendering within three seconds (p95) and system availability of 99.5% during business hours, and obtaining positive UAT sign-off from HR and Finance along with full completion of the production Go-Live checklist to confirm the system meets all business and technical objectives.

Constraint, Boundaries and Assumptions:

- Budget target: $\leq$ \$200,000; schedule target: ~6 months (Start: Aug 1, 2025; Go-Live: Jan 31, 2026)
- Limited team availability per case (named resources across HR/Finance/IT)
- Must comply with corporate security & privacy policies; no PHI beyond what HR policies allow
- No additional hardware/software purchases required; existing intranet and HRIS are available and supported
- HR will supply program content/schedules and incentive rules; Finance will define KPI thresholds and savings methodology
- SSO and email services are already enterprise-supported
- Employees primarily access via desktop/mobile browser; accessibility (WCAG-aligned) required