

# MindMesh - Wellness AI Chatbot (PET)

| #WBS | Task Name                                                                               | Start    | Duration | Finish   | Predecessors |
|------|-----------------------------------------------------------------------------------------|----------|----------|----------|--------------|
| 1    | <input type="checkbox"/> Wellness AI Chatbot (PET) Project                              | 08/01/25 | 146d     | 02/27/26 |              |
| 2    | 1.1 <input type="checkbox"/> Initiation:                                                | 08/01/25 | 5d       | 08/07/25 |              |
| 3    | 1.1.1 Developing a project charter.                                                     | 08/01/25 | 3d       | 08/05/25 |              |
| 4    | 1.1.2 Developing a project management plan.                                             | 08/06/25 | 2d       | 08/07/25 | 3            |
| 5    | 1.1.3 Scheduling analysis and design meetings                                           | 08/06/25 | 2d       | 08/07/25 | 4SS          |
| 6    | 1.1.4 Identifying stakeholders and defining their roles and responsibilities            | 08/06/25 | 2d       | 08/07/25 | 4SS          |
| 7    | 1.1.5 Establishing project governance structures.                                       | 08/06/25 | 2d       | 08/07/25 | 4SS          |
| 8    | 1.1.6 Setting up project communication channels and protocols.                          | 08/06/25 | 2d       | 08/07/25 | 4SS          |
| 9    | 1.1.7 Secure Budget and Management Approval                                             | 08/07/25 | 0        | 08/07/25 | 8            |
| 10   | 1.2 <input type="checkbox"/> Planning & Analysis:                                       | 08/08/25 | 8d       | 08/19/25 |              |
| 11   | 1.2.1 Conducting as-is analysis                                                         | 08/08/25 | 5d       | 08/14/25 | 9            |
| 12   | 1.2.2 <input type="checkbox"/> Define Requirements                                      | 08/15/25 | 3d       | 08/19/25 |              |
| 13   | 1.2.2.1 Business Requirements                                                           | 08/15/25 | 3d       | 08/19/25 | 11           |
| 14   | 1.2.2.2 Stakeholder Requirements                                                        | 08/15/25 | 3d       | 08/19/25 | 13SS         |
| 15   | 1.2.2.3 Functional & Nonfunctional Requirements                                         | 08/15/25 | 3d       | 08/19/25 | 13SS         |
| 16   | 1.2.2.4 Transition & Project Requirements                                               | 08/15/25 | 3d       | 08/19/25 | 13SS         |
| 17   | 1.2.4 Risk Analysis and Mitigation Planning                                             | 08/15/25 | 2d       | 08/18/25 | 13SS         |
| 18   | 1.2.5 Establishing a change management process                                          | 08/15/25 | 2d       | 08/18/25 | 13SS         |
| 19   | 1.3 <input type="checkbox"/> Design:                                                    | 08/19/25 | 48d      | 10/23/25 |              |
| 20   | 1.3.1 <input type="checkbox"/> Create System Architecture & Wireframes                  | 08/19/25 | 18d      | 09/11/25 |              |
| 28   | 1.3.2 Develop Program Catalog Module Design                                             | 09/12/25 | 10d      | 09/25/25 | 20           |
| 29   | 1.3.3 <input type="checkbox"/> Develop Incentive Engine Design                          | 09/12/25 | 25d      | 10/16/25 |              |
| 33   | 1.3.4 <input type="checkbox"/> Design PET AI Assistant Features                         | 09/12/25 | 20d      | 10/09/25 |              |
| 36   | 1.3.5 Integration Planning                                                              | 10/10/25 | 10d      | 10/23/25 | 33           |
| 37   | 1.4 <input type="checkbox"/> Build & Development:                                       | 09/26/25 | 41d      | 11/21/25 |              |
| 38   | 1.4.1 Configure Program Catalog                                                         | 09/26/25 | 10d      | 10/09/25 | 28           |
| 39   | 1.4.2 Build Registration & Attendance Module                                            | 10/10/25 | 20d      | 11/06/25 | 33           |
| 40   | 1.4.3 <input type="checkbox"/> Build Health Management Modules                          | 10/10/25 | 20d      | 11/06/25 |              |
| 44   | 1.4.4 <input type="checkbox"/> Develop Incentive Engine (Points, Rewards, Leaderboards) | 10/17/25 | 15d      | 11/06/25 |              |
| 51   | 1.4.5 Develop PET AI Coaching System                                                    | 10/10/25 | 15d      | 10/30/25 | 33           |
| 52   | 1.4.6 Develop Analytics & Reporting Layer                                               | 10/17/25 | 11d      | 10/31/25 | 44SS         |
| 53   | 1.4.7 First Demo(Nov 1)                                                                 | 10/31/25 | 0        | 10/31/25 | 52           |
| 54   | 1.4.8 Integrations Development                                                          | 11/03/25 | 15d      | 11/21/25 | 53           |

| Assigned To                                          | Allocation % | % Complete |
|------------------------------------------------------|--------------|------------|
|                                                      |              |            |
|                                                      |              |            |
| Project Manager                                      |              |            |
| Project Manager                                      |              |            |
| Business Analyst, Project Manager                    |              |            |
| Human Resources, Project Manager                     |              |            |
| Project Manager                                      |              |            |
| Human Resources, Project Manager                     |              |            |
| Finance, Project Manager                             |              |            |
|                                                      |              |            |
| Business Analyst                                     |              |            |
|                                                      |              |            |
| Business Analyst, Project Manager                    |              |            |
| Business Analyst, Project Manager                    |              |            |
| Business Analyst, Project Manager                    |              |            |
| Business Analyst, Project Manager                    |              |            |
| Business Analyst, Project Manager                    |              |            |
| Project Manager                                      |              |            |
|                                                      |              |            |
| Business Analyst, programmer-1, Programmer-2         |              |            |
| programmer-1, Programmer-2                           |              |            |
| Business Analyst, Programmer-2                       |              |            |
| Business Analyst, programmer-1, Programmer-2         |              |            |
| Business Analyst, programmer-1, Programmer-2         |              |            |
|                                                      |              |            |
| programmer-1                                         |              |            |
| programmer-1, Programmer-2                           |              |            |
| programmer-1, Programmer-2                           |              |            |
| programmer-1, Programmer-2                           |              |            |
| Human Resources, programmer-1, Programmer-2          |              |            |
| Programmer-2                                         |              |            |
| programmer-1, Programmer-2, Project Manager          |              |            |
| Finance, Human Resources, programmer-1, Programmer-2 |              |            |

|    | #WBS  | Task Name                                           | Start    | Duration | Finish   | Predecessors |
|----|-------|-----------------------------------------------------|----------|----------|----------|--------------|
| 55 | 1.5   | Testing:                                            | 11/24/25 | 23d      | 12/30/25 |              |
| 56 | 1.5.1 | Develop Test Plans and Scripts                      | 11/24/25 | 5d       | 12/02/25 | 37           |
| 57 | 1.5.2 | Conduct System Testing                              | 12/03/25 | 5d       | 12/09/25 | 56           |
| 58 | 1.5.3 | Conduct Integration Testing                         | 12/03/25 | 5d       | 12/09/25 | 57SS         |
| 59 | 1.5.4 | User Acceptance Testing                             | 12/10/25 | 5d       | 12/16/25 | 58           |
| 60 | 1.5.5 | Defect Resolution and Re-testing                    | 12/17/25 | 5d       | 12/23/25 | 59           |
| 61 | 1.5.6 | Training Materials (Transition documents, Workshop) | 12/26/25 | 3d       | 12/30/25 | 60           |
| 62 | 1.5.7 | Finalize Testing Phase                              | 12/30/25 | 0        | 12/30/25 | 61           |
| 63 | 1.6   | Deployment:                                         | 12/31/25 | 22d      | 01/30/26 |              |
| 64 | 1.6.1 | Data Conversion                                     | 12/31/25 | 5d       | 01/07/26 | 62           |
| 65 | 1.6.2 | Deploy to Production Environment                    | 01/08/26 | 5d       | 01/14/26 | 64           |
| 66 | 1.6.3 | Conduct End-User Training                           | 01/15/26 | 4d       | 01/20/26 | 65           |
| 67 | 1.6.4 | Execute Deployment                                  | 01/21/26 | 2d       | 01/22/26 | 66           |
| 68 | 1.6.5 | Monitor System Stability                            | 01/23/26 | 5d       | 01/29/26 | 67           |
| 69 | 1.6.6 | Go/No Go Meeting                                    | 01/30/26 | 1d       | 01/30/26 | 68           |
| 70 | 1.6.7 | Go Live(Feb 1)                                      | 01/30/26 | 0        | 01/30/26 | 69           |
| 71 | 1.7   | Closeout & Support:                                 | 02/02/26 | 20d      | 02/27/26 |              |
| 72 | 1.7.1 | Hypercare (30 days)                                 | 02/02/26 | 20d      | 02/27/26 | 70           |
| 73 | 1.7.2 | Transition to Support Team                          | 02/02/26 | 5d       | 02/06/26 | 72SS         |
| 74 | 1.7.3 | Conduct Lessons Learned Workshop                    | 02/02/26 | 5d       | 02/06/26 | 72SS         |
| 75 | 1.7.4 | Close Vendor Contracts                              | 02/09/26 | 2d       | 02/10/26 | 74           |
| 76 | 1.7.5 | Document Final Deliverables and Outcomes            | 02/09/26 | 2d       | 02/10/26 | 75SS         |
| 77 | 1.7.6 | Release Project Resources                           | 02/11/26 | 2d       | 02/12/26 | 76           |
| 78 | 1.7.7 | Final Project Closure                               | 02/27/26 | 0        | 02/27/26 | 72           |

| Assigned To                                                                        | Allocation % | % Complete |
|------------------------------------------------------------------------------------|--------------|------------|
|                                                                                    |              |            |
| Business Analyst, End Users, programmer-1                                          |              |            |
| End Users, programmer-1, Programmer-2                                              |              |            |
| End Users, programmer-1                                                            |              |            |
| End Users                                                                          |              |            |
| End Users, programmer-1                                                            |              |            |
| Business Analyst, Human Resources, Project Manager                                 |              |            |
| Business Analyst, Project Manager                                                  |              |            |
|                                                                                    |              |            |
| Hardware Specialist, Programmer-2                                                  |              |            |
| Hardware Specialist, programmer-1                                                  |              |            |
| Business Analyst, End Users, Human Resources, Project Manager                      |              |            |
| Hardware Specialist, Programmer-2, Project Manager                                 |              |            |
| Hardware Specialist, programmer-1                                                  |              |            |
| Business Analyst, Hardware Specialist, programmer-1, Programmer-2, Project Manager |              |            |
| Business Analyst, Hardware Specialist, programmer-1, Programmer-2, Project Manager |              |            |
|                                                                                    |              |            |
| Hardware Specialist, programmer-1                                                  |              |            |
| Human Resources, Project Manager                                                   |              |            |
| Business Analyst, Human Resources, Project Manager                                 |              |            |
| Finance, Project Manager                                                           |              |            |
| Business Analyst, Project Manager                                                  |              |            |
| Business Analyst, Project Manager                                                  |              |            |
| Project Manager                                                                    |              |            |