

No. (Risk ID)	Rank	Risk	Description	Category	Root Cause	Triggers	Potential Responses (Simple)	Risk Owner	Probability (1–10)	Impact (1–10)	Risk Score (P×I)	Status
R4	1	HR system integration failure	Outdated HR system may not connect smoothly, causing data issues and delays.	Technical / Integration	Old HR system + messy data	Integration test fails, data mismatches, frequent system errors	Do an early integration test, clean/map the data, get HR IT/vendor support, keep a backup manual import plan	David Chan + Chloe Nguyen	7	10	70	Open
R1	2	Patrick departure (hardware support)	Patrick may leave during the project and slow down setup and technical support.	Resource / Schedule	Key work depends on one person	Patrick becomes unavailable, infra tasks delayed	Collect his notes, document steps, train a backup person, finish critical setup early	David Chan	9	8	64	Open
R5	3	Scope changes from Omar	Omar may request frequent changes, causing extra work and delays.	Stakeholder / Scope	Unclear boundaries + push for extra features	New “must-have” requests, changes after approval, workshop conflicts	Lock requirements, allow changes only with approval, track changes in a log, prioritize must-haves first	David Chan + Nina Patel	9	7	63	Open
R7	4	AI + privacy/compliance risk	The chatbot could give wrong guidance or create privacy issues with wellness data.	Security / Compliance	Sensitive data + AI output risk	Complaints, security findings, privacy review issues	Limit what the bot can say, add clear warnings, review risky content, do a security/privacy check, monitor issues	Liam Kapoor + David Chan	5	9	45	Open
R2	5	Low end-user cooperation	Users may not participate in testing, hurting feedback and adoption.	User / Adoption	Low motivation + limited time	Low UAT attendance, delayed feedback, low engagement	Offer small incentives, make testing short/easy, use student/employee “champions,” send clear updates and reminders	Nina Patel + Omar	6	7	42	Open
R3	6	Inaccurate status reporting	Team may not report real progress, so problems show up late.	Project Management	Poor reporting habits	Missing updates, surprise delays, hidden blockers	Use a weekly status format, ask for proof of progress, raise blockers early, review risks every week	David Chan	6	6	36	Open
R6	7	Isla–Omar conflict	Tension between Isla and Omar may slow decisions and meetings.	Communication / Organization	Personal/process conflict	Meetings go off track, long disagreements, delayed approvals	Set meeting rules, keep discussions structured, clarify who decides what, escalate to sponsor if needed	David Chan	6	5	30	Open

Probability / Impact matrix			
Probability	High		R4 R1 R5
	Medium	R3 R6	R7 R2
	Low		
		Low	Medium
Impact			
Banding used: Low = 1–3, Medium = 4–6, High = 7–10			