

HealthyWorks Digital Wellness Initiative Project Charter

PROJECT TITLE	DATE OF AUTHORIZATION	PROJECT START DATE	PROJECT END DATE
Recreation and Wellness Intranet Project	Aug 1 st 2025	Aug 1 st 2025	Jan 31 st 2026

PROJECT OVERVIEW

KEY MILESTONES	- First complete version to test by Nov 1st - Completed version ready to launch by Jan 31st, 2026.
BUDGET INFORMATION	\$200,000 in 6 months
PROJECT MANAGER	David Chan
PROJECT OBJECTIVES	- Develop and deploy a Digital Wellness Portal on the company intranet to provide a centralized platform for employee wellness and health-management programs. - Integrate WellBot AI to deliver personalized wellness coaching and progress tracking to employees. - Implement PET rewards and automated notifications to increase engagement and sustain healthy habits. - Provide dashboards and reporting to measure participation, program effectiveness, and progress over time. - Address HealthyWorks above-industry healthcare premium costs by improving employee wellness participation and outcomes, supporting the targeted \$35 per employee per year savings (\$262,500/year).
MAIN PROJECT SUCCESS CRITERIA	- Scope: The portal is delivered with the required capabilities, including program registration, WellBot AI, the PET rewards program, automated notifications, reporting and analytics dashboards, and integration with HR systems, while meeting privacy and security requirements. - Time: A testable prototype is completed by Nov 1, 2025, and the final system is launched by Jan 31, 2026. - Cost: The project is completed within the approved \$200,000 budget. - Value: Within 12 months of rollout, at least 50% of employees actively use the portal, the solution supports the targeted \$35 per employee per year savings (\$262,500/year), and the system maintains 99.3% uptime.

APPROACH

- Have daily scrum to plan and communicate work for the day - Within 2 weeks, we will have developed clear work breakdown, scope and Gantt chart detailing the project. Hold weekly progress review meetings with the project team and bi-weekly meetings with the steering committee - Hire personal trainers, coaches and nutritionist to get started on the various recreational programs - Create incentive PET reward program (Gamification: daily streak, weekly streak and notification) - Establish a clear baseline of current healthcare costs and employee health metrics. After launch, continuously track the predefined KPIs (e.g., reduced insurance claims, improved health assessments) - Outsourcing system integration management and UX designer - Work closely with the Finance and HR departments from day one to build the data model - Conduct weekly software testing after the first prototype. Use their feedback to refine features.
--

- Outsourcing Security Audit to test internal Security Team

ROLES AND RESPONSIBILITIES

NAME	ROLE	POSITION	CONTACT INFORMATION
David Chan	Project Manager	Manager	Cdavid@healthworks.com
Nina Patel	Co-Sponsor	VP Human Resources	Pnina@healthworks.com
Mark Rivera	Co-Sponsor	VP Finance	Rmark@healthworks.com
Liam Kapoor	Team Member	Programmer	Kliam@healthworks.com
Chloe Nguyen	Team Member	Business Analyst	Nchloe@healthworks.com
Ethan Morales	Team Member	Programmer	Methan@healthworks.com
Patrick Lamar	Team Member	Hardware Specialist	Lpatrick@healthworks.com